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CCR No. 96-0647A Logged Date 7/18/96 Rev. A Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release Change Class |1

Title (description)
OODCE Port to Rel-B Target Platforms

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

workstation summary
VCATS

RTM Change |:| Start New Baseline |:|

Problem

Thefirst version of this CCR was preliminary, and resulted in PRS incident # 960620028, which is currentl
unassi ]gned and open. The first platforms to be supplied for the Rel -B OODCE Bort , (asmentioned in CC
96-0718A), are a Sun and an SGI originally purchased for MSFC that are to be brought over from GSFC for
use in the EDF through 1996. Since HP is being scheduled and contracted to do thiswork, it is urgent that the
necessary schedule be met to provide these two platforms. This CCR adds to the information supplied on the
earlier CCRs mentioned here, and provide the detail necessary to do work against the open PRS incident.

Proposed Solution

The machines are scheduled to arrive here on 7/16, and it is expected that the software that was purchased for
them will also arriive. They should be installed using the information on the attached sheets. To meet the
schedule required, these need to be configured as requested and available for use by August 12. If this date
cannot be met , tell Vincent Hwang by 7/26. Contact Vincent Hwang for issues regarding schedule, version
numbers, etc.; Tom Suhrstedt for issues regarding license availability or setup, etc.; Paula Aiello for location of
purchased software. Note that these machines will later be upgraded to Solaris 2.5.1 and IRIX 6.2.

Impact Analysis:

Organizations Affected: BOO |:| Contracts I:' ESO I:' FOS I:' M&O

QA D Rel. A D Rel. B Rel. IR1 |:| MRS SMO |:| Subconts D
Al Other

Cost: None Small |:| Medium |:| Large |:|

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Tom Suhrstedt
Signature Date
Office Rel B Office Manager
Signature Date
Disposition Approved I:' Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

Deferred 7/18 - Priorities Board - issues need to be resolved

CCB Chairperson

Signature Date
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